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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Commonwealth Office of Technology

04/20/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-2(April)

Commerce Cabinet/Fish & Wildlife Resources

Automated License Sales System Upgrade Multi Execution & Control Phase2004-2006
Comments: Cost-to-date: $649,856
Percent Complete: 97%
Target Completion Date:1/20/11

Education & Workforce Development Cabinet/Workforce Investment

Expand Statewide Longitudinal Data System Multi Initiation PhaseCPBOC-12/01/10
Comments: Cost-to-date: 46,968.00
Percent Complete : No information submitted
Target Completion date: N/A

Education Cabinet/Education Dept

Student Information System Multi Execution & Control Phase2006-2008
Comments: cost-to-date: $13,884,414.00
Percent complete: 99%
Target completion date: 6/30/11

Education Cabinet/KY Educational Television

Replace Master Control and Production Infrastructure Execution & Control Phase2006-2008*
Comments: Cost-to-date: $15,393,342.36
Percent complete: 98%
Target completion date: 6/30/11

Finance and Administration Cabinet/Commonwealth Office of Technology

Public Safety Communications Infrastructure  KEWS Multi Execution & Control Phase2004-2006*
Comments: Cost-to-date: $32,289,000.00
Percent Complete: 70%
Target Completion date: 7/30/12

Finance and Administration Cabinet/Revenue

Comprehensive Tax System - Phase I Planning Phase2006-2008*
Comments: Cost-to-date: $19,625,246.00
Percent complete: 46%
Target Completion date: 6/1/15

General Government Cabinet/KY Retirement Systems
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Kentucky Retirement Systems Line of Business Project Execution & Control Phase2006-2008
Comments: Cost-to-date: $10,661,069.00
Percent complete: 48%
Target completion date: 11/12/11

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi Execution & Control Phase2004-2006
Comments: Cost-to-date: $711,416.38 
Percent complete: 36%
Target completion date: 12/30/11

KTRS Pension Management System II Multi Planning Phase2010-2012
Comments: Cost-to-date: 0
Percent complete: 0%
Target completion date: 6/30/14

Health and Family Services Cabinet/Public Health

eKASPER System Upgrade (Phase II) Execution & Control Phase2004-2006*
Comments: Cost-to-date:$4,124,162.26
Percent complete:78%
Target completion date: 12/31/11

Health and Family Services Cabinet/Secretary's Office (CHFS)

Child Support Enforcement (KASES II) Planning Phase2004-2006*
Comments: Cost-to-date: $5,539,228.90 
Percent complete: 31%
Target completion date: 12/31/12

Safeguarding Children At Risk (TWIST Re-Write) Execution & Control Phase2004-2006*
Comments: Cost-to-date: $3,305,348.01 
Percent complete: 28%
Target completion date: 12/31/11

Suport for Health and Welfare Services (KAMES) Execution & Control Phase2004-2006*
Comments: Cost-to-date: $12,481,909.19 
Percent complete: 60%
Target completion date: 7/31/12

Justice and Public Safety Cabinet/State Police

Mobile Communication Centers Multi Execution & Control Phase2008-2010
Comments: Cost-to-date: $1,035,350.00
Percent complete: 99%
Target completion date: 05/31/10
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Strategic Voice Mutual Aid System Multi Execution & Control Phase2008-2010
Comments: Cost-to-date: $6,762,562.84
Percent complete: 60%
Target completion date: 10/31/11

Personnel Cabinet/General Operations (Personnel)

Replace Personnel Payroll System - Phase I Franklin Planning Phase2004-2006*
Comments: Cost-to-date:$44,473,838.00
Percent Complete: 88%
Target completion date 6/30/12

Transportation Cabinet/Gen Admin & Support (Transp)

Prog Management (PRECON/6 YR Plan) Execution & Control Phase2004-2006*
Comments: Cost-to-date: $1,986,052.57
Percent complete: 99%
Completion date: 4/1/11

Purchase TRNSPORT Upgrade Multi Execution & Control Phase2010-2012*
Comments: New Project no report on: 
Cost-to-date : 0
Percent complete: 0
Target completion date: N/A

Replace Automated Vehicle Information System (AVIS) Multi Execution & Control Phase2008-2010*
Comments: Cost-to-date:  $5,343,141.00 
Percent complete: 21%
Target completion date: 12/31/21

Transportation Enterprise Data Warehouse Multi Planning Phase2010-2012*
Comments: Cost-to-Date: $347,658.00
Percent complete: 23%
Target completion date: 6/30/12

TRNSPRT System Execution & Control Phase2002-2004*
Comments: Cost-to-date: $347,658.00
Percent complete: 31%
Target completion date: 1/1/12

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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